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Agenda second session

Discuss training exercise 
Discuss homework 
Do’s and don’ts with MS-project 
Epicflow overview 
Roles and responsibilities
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Discuss training exercise

Open Pipeline See Wiki Pipeline overall overview

https://wiki.epicflow.com/knowledge-base/pipeline-overall-overview/
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Manage milestones

Preparation phase has a high risk; make green (max 40% buffer). 

Building phases are less risky, make yellow (max 20% buffer). 

Last phase (the rework part), is very uncertain, make blue  
(> 40% buffer).  
 
*Red means that the milestone is unfeasible. The critical path does not fit in the time given. 
**The black area means that this is an impossible setting. 
*** in this exercise we ignore the load.

See Wiki: Manage Milestones

https://wiki.epicflow.com/knowledge-base/manage-milestones/
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Manage critical path

If the time between two MS is too long, analyse critical path by clicking on the range. 
Click on the most critical bar to analyse which tasks are causing the issue. 
You can fix this by: 

Analysing the task estimations. 
Adjusting the project network (do more things parallel, maybe by splitting tasks). 
Adding more resources. 
Starting earlier or finishing later within the scope of the project Due date. 
 

See Wiki: Critical Path

https://wiki.epicflow.com/knowledge-base/pipeline-overall-overview/#top-critical-path
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Manage Load

After your milestones are set at viable positions for the individual projects: 
Find the constraining resource 
Check the impact of project on the constraint (+/- sign after project name) 

If impacting the constraint; Move projects into the future by moving all MS 
together. See Wiki: Moving multiple milestones 

 
Question: Why not extend the preparation phase of all projects so they can all start in 
parallel?

https://wiki.epicflow.com/knowledge-base/manage-milestones/#moving-single-or-multiple-milestones
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The do’s and don’ts
when using MSP with Epicflow

https://wiki.epicflow.com
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Relation MS Project & 
Epicflow

Epicflow uses MS Project as a source  
systeem. 

Epicflow needs only 5% of MS Project 
functionality.  

Some functionality of  MS Project is 
jeopardising for Epicflow (see don’ts).



Ⓒ GLOW-management B.V.

Difference Gantt with 
Epicflow

Gantt planning is based on start & end 
date of a task. Very inefficient way in an 
uncertain multi project environment. 

Epicflow is based on the network with 
tasks and milestones. Start & end of 
tasks are not relevant. 
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Resource load
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Method Gantt or Excel, very deterministic

Method Flow, based on expectation

Due 
Date
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Do’s (1)

Make always a closed network of tasks and 
milestones.  
End the network with IDD (flag 11). 
Units 50% -> means 1 person. Units 110% 
-> means 2 persons.  
Only select resource from the resource pool. 
Put every task and milestone in a summary. 
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Do’s (2)

Always use FS relations without a lag. 

Use UCLT for a waiting time. It will 
countdown automatically if all 
predecessors are finished. 
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Do’s (3)

Finish Tasks in Epicflow. Remaining 
hours to 0 (100% completed). 
Stop Tasks (remaining work in MS 
Project file to 0). 
Delete Task is allowed in MS Project.  
Be aware of consequences for network. 
Add Tasks is allowed in MS Project.  
Be aware of consequences for network.
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Do’s (4)

Project is finished when all tasks are 
finished (remaining work is 0). 
Project on hold. Decide to delete or 
postpone. Move to “Inactive project area”.
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Don’ts (2)

Epicflow does not use start and finish 
dates of tasks. And because of that don’t 
use artefacts from Gantt planning: 

No SS, FF or SF relations. 
No Lags. Use UCLT. 
No deadlines on tasks. 

Epicflow will ignore this all.
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From Complicated
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To simple and manageable
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MS-project Config
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Show project summary task on line 0 Switch off schedule update settings

Change default file save location Set default task type to fixed work
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Create FLOW
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Not overhead!
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Epicflow overview

Tasklist 
Available columns 
Task priorities 
Task stages 
Updating tasks ->Including mobile app 

Graphs 
See Wiki: Future load graph 
See Wiki: Historical  

Budgets 
See Wiki: Burn-up graph 
See Wiki: Dashboard

https://wiki.epicflow.com/knowledge-base/historical-and-future-load-graphs-overall-overview/#future-load
https://wiki.epicflow.com/knowledge-base/historical-and-future-load-graphs-overall-overview/#historical-load
https://wiki.epicflow.com/knowledge-base/burnup-and-dashboard-overall-overview/
https://wiki.epicflow.com/knowledge-base/burnup-and-dashboard-overall-overview/#dashboard
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Roles & responsibilities

See powerpoint


